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Sunmary Report Page: 1 
Initial Cost Projection Scenario: CONTINENTAL CHEMISTE 

Projection ID Nimber: IL0784SA Date: 11/13/92 
Cleanup Contractor: 1018 - IT CORPORATION TAT Contractor: E & E, INC. 

Cost Projection Sunmary 

Contractor Personnel 22,188.40 
Contractor Equipment 7,106.20 
Unit Rate Materials 11,917.51 
At Cost Materials 0.00 
Siix:ontractors 1,900.00 
Waste Transportation 1,986.25 
Waste Disposal 20,884.00 

Cleanup Contractor Subtotal 65,982.36 

Federal and State Agencies 0.00 

Extramural Subtotal 65,982.36 
20 X Extramural Contingency 13,196.47 

Extramural Subtotal 79,178.83 

TAT Personnel 6,111.00 
TAT Special Projects 0.00 
TAT Analytical Services 6,300.00 

Total TAT Costs 12,411.00 

Other Cost Items 0.00 

Extramural Subtotal 91,589.83 
15 X Project Contingency 13,738.47 

Total Extramural Cost 105,328.31 

EPA Regional Personnel 5,350.00 

EPA Non-Regional Personnel 0.00 
EPA Headquarters Direct 0.00 
( 0 X of Regional Hours) 
EPA Indirect 0.00 

EPA Total 5,350.00 

Project Total 110,678.31 



Detailed Report By Task Code 
Initial Cost Projection Scenario: CONTINENTAL CHEMISTE 

Page: 1 

Projection ID Nunnber: IL0784SA 
Cleancqs Contractor: 1018 - IT CORPORATION 

Date: 11/13/92 
TAT Contractor: E & E, INC. 

Cost Projection Detail - By Task Code 

000 - GENERAL SITE COSTS 

Contractor Personnel 

Job Category 
Nunk>er of Nunber of Mrs per 
Employees Days Day Labor 

PD, Lodge 
Travel 

Total 
Charge 

001-SUPERVISOR 1 10 
002-FOREMAN 1 10 
003-CLEANUP TECH-HAZ 1 10 
005-EQUIP OPERATOR 1 10 

10.00 
10.00 
10.00 
10.00 

5,749.60 
3,952.80 
2,988.20 
3,368.80 

1,532.25 
1,532.25 
1,532.25 
1,532.25 

Total for GENERAL SITE COSTS 

7,281.85 
5,485.05 
4,520.45 
4,901.05 

22,188.40 

Contractor Equipment 
Number Reg Hours Stby Mob/Demob Decon Mileage Total 

Equipment Name Needed Days /day. Days Days Days Charge 

043-TRUCK PICK UP 1 10 10.00 0 4 0 N/A 416.22 
049-TRUCK BOX 2 TON 1 10 10.00 0 4 0 N/A 1,641.30 
093-FORK LIFT 2 TON 1 10 10.00 0 4 . ' 0 . N/A 1,065.96 
140-TANK PORTABLE HOLD 1 10 10.00 0 4 0 N/A 791.98 
164-EHERGENCY LIGHTING 10 10.00 0 4 0 N/A 600.52 
165-GENERATOR 5 KW 1 10 10.00 0 4 0 N/A 246.18 
169-STEAH JENNY 1 10 10.00 0 4 0 N/A 678.42 
210-AIR COMPRESSOR 1 10 10.00 0 4 0 N/A 1,018.50 
298-COMPUTER PORTABLE-PC 1 10 10.00 0 4 0 N/A 647.12 

Total for GENERAL SITE COSTS •: 7,106.20 

Rate Materials 
Total 

Material Name Material Use Unit Cost Number of Units Charge 

DECON WATER DECON 1.000 100.0 GALLON 113.50 
DIESEL FUEL 1.000 150.0 GALLON 170.25 
GASOLINE FUEL 1.500 150.0 GALLON 255.38 
PPE PERS. PROTEC. 100.000 100.0 EACH 11,350.00 
SAMPLE JARS SAMPLING 1.000 25.0 EACH 28.38 

Total for GENERAL SITE COSTS ; 11,917.51 
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Detailed Report By Task Code (cont.) 
Initial Cost Projection Scenario: CONTINENTAL CHENISTE 

Page: 2 

Projection ID Number: IL0784SA 
Cleanup Contractor: 1018 - IT CORPORATION 

Date: 11/13/92 
TAT Contractor: E & E, INC. 
==================================== 

At Cost Materials 

Subcontractors 

PL2 10 10.00 35.00 4,410.00 1,701.00 

Total for GENERAL SITE COSTS 

0.00 

Total 
Subcontractor Servi ce Billing Charge 

ELECTRIC SERVICE 0.0 MONTHS 0.00 
LODGING 1 FOR WORKR 0.0 DAYS 0.00 
PER DIEM CHARGES 0.0 DAYS 0.00 

ACHE SECURITY SITE WATCHMAN 2.0 WEEKS 1,500.00 
PORT-A-LET PORT BATHROOM REN 1.0 MONTHS 150.00 
ILLINOIS BELL PHONE SERVICE 1.0 MONTHS 250.00 

Total for GENERAL SITE COSTS : 1,900.00 

Waste Transportation 
Cost Total 

Waste Type Amount Loads Per Mile Miles Charge 

LAB PACKS 40 1 3.50 500 1,986.25 

Total for GENERAL SITE COSTS : 1,986.25 

Waste Disposal • No. of Unit Total 
Waste Type Disposal Method Units Uni ts Cost Charge 

FLAHH. LIQUID FUELS BLENDING DRUM 3 100.00 340.50 
LAB PACK INCINERATION 14 GAL. 15 300.00 5,107.50 

• LAB PACK INCINERATION 55 GAL. 5 750.00 4,256.25 
LAB PACK INCINERATION 5 GAL 9 150.00 1,532.25 
LABPACK INCINERATION 35 GAL 5 500.00 2,837.50 
LINDANE INCINERATION LB. 4000 1.50 6,810.00 

Total for GENERAL SITE COSTS : 20,884.00 

Federal and State Agencies 0.00 

20 X Extramural Contingency: 13,196,47 

TAT Personnel 
Number of Hrs per Hourly PD, Lodge Total 

Level Days Day Rate Labor Travel Charge 

6,111.00 

6,111.00 



Detailed Report By Task Code (cont.) 
Initial Cost Projection Scenario: CONTINENTAL CHEHISTE 

Page:. 3 

Projection ID Number: IL0784SA 
Cleanup Contractor: 1018 - IT CORPORATION 

Date: 11/13/92 
TAT Contractor: E & E, INC. 

TAT Special Projects 

Description 

TAT Analytical Services 

Description 

LAB ANALYTICAL 

Other Costs 

EPA Regional Personnel 

Total for GENERAL SITE COSTS 

is % Project Contingency: 

Title 
NtJiber of Hrs per Hourly 

Days Day Rate 
PD, Lodge 
Travel 

OSC 10 10.00 

Labor 

40.00 4,000.00 1,350.00 

Total for GENERAL SITE COSTS : 

EPA Headquarters Cost: 
( 0 X of Regional hours) 

EPA Indirect Cost: 
(100 hours a $0.00 per hour) 

EPA Non-Regional Personnel 
Numter of Hrs per 

Title Days Day 
Hourly 
Rate Labor 

PD, Lodge 
Travel 

Total 
Charge 

Total 
Charge 

6,300.00 

6,300.00 

0.00 

13,738.47 

Total 
Charge 

5,350.00 

5,350.00 

0.00 

0.00 

Total 
Charge 

Total category cost: 110,678.31 

Total site cost: 110,678.31 




